


SECRET

NPIC/TSSG/RED/SDB-025-70  
19 June 1970

MEMORANDUM FOR: HPSC Coordinating Committee

SUBJECT : High Precision Stereo Comparator Schedule

1. The technical monitor visited [ ] from 15-17 June to review the progress on the HPSC program. 25X1A
2. The fabrication schedule has slipped a great deal. It is estimated that this will slide the entire program sixty days. The slip is caused by the optical alignment taking much longer than [ ] originally programmed. Attached is a new schedule which [ ] they have a reasonable chance of achieving. 25X1A  
25X1A
3. The on-the-job training [ ] will also slip. The new dates are the second week of October for computer programming, the fourth week of October for maintenance, and the second week of November for operator training. 25X1A
4. Copies of the test plan have been submitted by the contractor and will be reviewed by PHD, ESD, and RED.
5. Copies of Part 1 of the Maintenance Manual have been provided to ESD.
6. The technical monitor will be on annual leave from 22 June to 3 July 1970.



25X1A

Distribution:

Original - Route & File [ ]

25X1

2 - IEG/PHD [ ]

25X1A

2 - TSSG/ESD [ ]

25X1A

2 - PSG/AID [ ]

1 - PPBS [ ]


1 - TSSG/APSD [ ]

1 - TSSG/SSD [ ]

25X1A

2 - TSSG/RED [ ]

SECRET



Declass Review by NIMA/DOD

## STEREOCOMPARATOR SCHEDULE

June 15, 1970

|  | <u>Completion Date</u>  |
|--|-------------------------|
| 1. Installation and checkout of optics                                     | July 31                 |
| 2. Checkout correlator in test fixture                                     | July 31                 |
| 3. Installation and checkout of correlator                                 | August 7                |
| 4. Installation and checkout of new computer core                          | July 31                 |
| 5. Installation of measuring system mirrors                                | September 4             |
| 6. Checkout of stage drives  | June 26                 |
| 7. Completion of Informatics computer program<br>(Work to commence Aug. 7) | October 16              |
| 8. Acceptance test in-plant<br>(Work to start October 19)                  | November 20             |
| 9. Packing, shipping, and unpacking<br>(Work to begin November 23)         | December 18             |
| 10. Assembly at site<br>(Work to begin <u>December 14</u> )                | <u>January 29, 1971</u> |
| 11. Pre-acceptance test  | February 26, 1971       |
| 12. Final acceptance Test  | March 12, 1971          |

25X1

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030046-7

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030046-7